

**BUREAU OF HIGHWAYS
REQUEST FOR PROPOSAL
for
QUALIFICATIONS BASED SELECTION FOR PREQUALIFIED SERVICES**

The Michigan Department of Transportation (MDOT) is seeking professional engineering services for the projects contained in the attached scope of services.

If your firm is currently prequalified for this type of work and you are interested in providing services, please indicate your interest by submitting a Proposal. The Proposal must be submitted in accordance with the latest "Vendor Selection Guidelines for Service Contracts", available on the MDOT website.

For efficiency sake, we are asking that the vendor firm provide **Four (4)** paper copies of the Proposal to the MDOT project manager named in the attached scope of services.

These copies must be received by **8:00 am on Tuesday March 15, 2005.** Fax and electronic copies are not acceptable.

In addition, provide one unbound copy to:

Regular Mail:
Secretary, Operations Contract Support
Michigan Department of Transportation
P.O. Box 30050
Lansing, MI 48909

OR

Overnight Mail:
Secretary, Operations Contract Support
Michigan Department of Transportation
425 W. Ottawa
Lansing, MI 48933

This copy is to be received within three working days after the due date and time specified above. Please do not deliver in person.

Any questions relative to the scope of services must be submitted by e-mail to the MDOT project manager. Any questions must be asked at least three working days prior to the due date and time specified above. All questions and their answers will be placed on the MDOT website as soon as possible after receipt of the questions. The names of vendors submitting questions will not be disclosed.

For a cost plus fixed fee contract, the selected vendors must have a cost accounting system to support a cost plus fixed fee contract. This type of system has a job-order cost accounting system for the recording and accumulation of costs incurred under its contracts. Each project is assigned a job number so that costs may be segregated and accumulated in the vendor's job-order accounting system.

The selection team will review the information submitted and will select the firm considered most qualified to perform the professional surveying services based on the proposals. The selected vendor will be contacted to confirm capacity. Upon confirmation, that firm will be asked to prepare a priced proposal. Negotiations will be conducted with the firm selected.

The maximum allowable pages for your proposal shall follow the guidelines detailed in Exhibit F of the Vendor Selection Guidelines (October 2004) for the \$100,000 to \$500,000 range.

MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply. The participating DBE firm, as currently certified by MDOT's Office of Equal Opportunity, shall be listed in the Proposal.

The scope of services is attached to this solicitation.

**SCOPE OF SERVICES
for
CAPITAL PREVENTATIVE MAINTENANCE BRIDGE DESIGN**

PROJECT LOCATION: Kent County
CONTROL SECTION, JOB NUMBER: 41025, 41026, 41051 – 82763D

Primary Prequalification Classification: Short and Medium Span Bridges.

Secondary Prequalification Classification: Maintaining Traffic Plans & Provisions.

MDOT Project Manager: Sam Guerrazzi, P.E.
Design Support Area
Van Wagoner Building
425 W. Ottawa
P.O. Box 30050
Lansing, MI 48909
Phone: 517-373-2232
Fax: 517-335-2731
E-Mail: guerrazzis@michigan.gov

The anticipated start date of the service is 5/2005.

The anticipated completion date for the service is 12/2006.

DBE Requirement: 10%.

I. DESCRIPTION OF WORK

These structures are located in the City of Grand Rapids and in the City of Walker which is located in Kent County.

41026 S04 and S05 - The design work for these structures shall consist of Maintenance of Traffic Special Provision, joint replacement and deck patching. Traffic shall be maintained by part-width construction.

41025 S10 - The design work for this structure shall consist of Maintenance of Traffic Special Provision, joint replacement, deck patching and substructure repair work as directed by the Engineer. Traffic shall be maintained by part-width construction.

41051 R01 - The design work for these structures shall consist of Maintenance of Traffic Special Provision, pin and hanger replacement, joint replacement, deck patching, zone painting and substructure repair work as directed by the Engineer. Traffic shall be maintained by part-width construction.

II. CONSULTANT RESPONSIBILITIES

The scope of design services to be done by the consultant is as follows:

- A. Preparation of both contract plans, details and bid item quantities using standard English units, as applicable. Stand-Alone Estimator's Worksheet (SAEW) shall be used to generate a bid item quantity database in both text (TXT) and comma separated value (CSV) formats.
- B. Provide solutions to any unique problems that may arise during the design of this project or that may affect the constructability of this project.
- C. The Consultant shall be required to prepare and submit a CPM network for the construction of this project. See Attachment B for details.
- D. Preparation of any design exception, specifications and/or special provisions required to supplement MDOT's Standard Specifications for Construction.
- E. Meet with the MDOT Project Manager and Region Bridge Engineer to review project, location of data sources and contact persons, and review relevant MDOT operations. The Consultant shall review and clarify project issues, data needs and availability, and the sequence of events and team meetings that are essential to complete the design by the project plan completion date. Attention shall be given to critical target dates that may require a large lead time, such as geotechnical requirements, ROW submittal dates, Railroad coordination requirements, utility conflict resolution, local agency meetings, etc.
- F. Maintain a Design Project Record which includes a history of significant events (changes, comments, etc.) which influenced the development of the plans, dates of submittals and receipt of information.

- G. As Constructed Plans will be used for this project. A survey is not required for this project. Existing information is available if required. Existing soils information is also available if required.
- H. **P/PMS TASK 3540 - DEVELOP CONSTRUCTION ZONE TRAFFIC CONTROL PLAN**
See PPMS Library on the MDOT BBS for details.
- I. **P/PMS TASK 3552 - DEVELOP PRELIMINARY PERMANENT PAVEMENT MARKING PLAN**
See PPMS Library on the MDOT BBS for details.
- J. **P/PMS TASK 3570 - PREPARE PRELIMINARY STRUCTURE PLANS**
See PPMS Library on the MDOT BBS for details.
- K. **P/PMS TASK 3822 - COMPLETE PERMANENT PAVEMENT MARKING PLAN**
See PPMS Library on the MDOT BBS for details.
- L. **P/PMS TASK 3830 - COMPLETE CONSTRUCTION ZONE TRAFFIC CONTROL PLAN**
See PPMS Library on the MDOT BBS for details.
- M. **P/PMS TASK 3850 - DEVELOP STRUCTURE FINAL PLANS AND SPECIFICATIONS**
See PPMS Library on the MDOT BBS for details.
- N. **P/PMS TASK 3870 - HOLD OMISSIONS/ERRORS CHECK (OEC) MEETING**
See PPMS Library on the MDOT BBS for details.
- O. The Consultant representative shall record and submit type-written minutes for all project related meetings to the MDOT Project Manager within two weeks of the meeting. The Consultant shall also distribute the minutes to all meeting attendees. MDOT will provide and distribute official meeting minutes for the Grade Inspection (The Plan Review).
- P. Prepare and submit any information, calculations, or drawings required by MDOT for acquiring permits (ie. NPDES), approvals (ie. county drain commission) and related mitigation. MDOT will submit permit requests.
- Q. Attend any project-related meetings as directed by the MDOT Project Manager.

- R. The MDOT Project Manager shall be the official MDOT contact person for the Consultant. The Consultant must either address or send a copy of all correspondence to the MDOT Project Manager. This includes all Subcontractor correspondence and verbal contact records. The MDOT Project Managers for Road and Bridge, with a carbon copy to Tom Tellier, shall be made aware of all communications regarding this project.
- S. The Consultant shall contact the MDOT Project Manager whenever discoveries or design alternatives have the potential to require changes in the scope, limits, quantities, costs, or right-of-way of the project.

Work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies, and standards (i.e., Roadside Design Guide, A Policy on Geometric Design of Highways and Streets, Michigan Manual of Uniform Traffic Control Devices, etc.).

III. PROJECT CONSTRUCTION COST

- A. The estimated cost of construction + CE is:

JN 82763D	S10-41025	M-44 over I-96	\$541,000
	S04-41026	M-37 over I-96EB	\$357,000
	S05-41026	M-37 over I-96WB	\$357,000
	R01-41051	M-44 over GTW RR	\$507,000

The above construction total is the approximate amount of funding programmed for this project. The Consultant is expected to design the project within the programmed amount.

If at any time the estimated cost of construction varies by more than 5% from the current programmed amount, then the Consultant shall be required to submit a letter justifying the changes in the construction cost estimate.

IV. PROJECT SCHEDULE

The scheduled plan completion date for this project is **XXXXXX Letting**. The Consultant shall use the following events to prepare the proposed implementation schedule as required in the Guidelines for the Preparation of Responses on Assigned Design Services Contracts. These dates shall be used in preparing the Consultant's Monthly Progress Reports.

<u>Target Date</u>	<u>Task #</u>	<u>Description</u>
05-02-05		Notice to Proceed (approximate date)
05-09-05		Kickoff Meeting with Consultant Project Managers

	3390	Develop the Construction Zone Traffic Control Concepts
	3540	Develop Construction Zone Traffic Control Plan
	3552	Develop Preliminary Permanent Pavement Marking Plan
07-15-05	3570	Prepare Preliminary Structure Plans
08-02-05	3590	Review Preliminary Plans (Grade Inspection – Apprx.date)
	3822	Complete Permanent Pavement Marking Plan
	3830	Complete Construction Zone Traffic Control Plan
	3840	Develop Final Plans and Specifications
	3850	Develop Structure Final Plans and Specifications
09-31-05		Submit Final Plan/Prop Package to MDOT for final review.
10-18-05	3870	Omissions/Errors Check (OEC) Meeting (appr. date)
11-17-05		Final Construction Plan/Proposal package with recommendations incorporated to MDOT
12-16-06		Final Deliverables

V. PAYMENT SCHEDULE

Compensation for this Scope of Design Services shall be on an actual cost plus fixed fee basis.

VI. MONTHLY PROGRESS REPORT

On the first of each month, the Consultant shall submit a monthly project progress report to the Project Manager Sam Guerrazzi with a carbon copy to Tom Tellier Region Bridge Engineer of the Grand Region office. The monthly progress report shall follow the guidelines. See attachment C.

VII. FORMAT (24" x 36" Plan Format) English Units

Full size plans (cut size 24" x 36") consisting of plan sheets and profile sheets if required.

Drawing scale to be 1" = 40' for all road sheets and The General Plan of Site Sheet as per the Road and Bridge Design Manuals.

24"x 36" sheets that are required for this project shall be completed by the Consultant. These include, but are not limited to the following plan sheets:

- A. The title sheet. MDOT will provide a map of the area on a disk in our workstation format. If the map is not available, MDOT will provide a map that could be used. The Consultant shall be responsible for any revisions

to the title sheet and the title sheet and map shall meet MDOT format and layout guidelines.

- B. Project specific Special Details
- C. Note Sheet
- D. Typical
- E. Existing Witness and Benchmarks
- F. Traffic Staging/Control

All plans, special provisions, estimates, and other project related items shall meet all MDOT requirements and detailing practices (i.e., format, materials, symbols, patterns, and layout) or as otherwise directed by the Project Manager.

All plans, specifications, and other project related items are subject to review and approval by MDOT.

The plans shall be submitted to MDOT as follows:

Preliminary Plans consisting of a General Plan of Site and a General Plan of Structure of the proposed work. Preliminary Plans shall be accompanied by an estimate of cost based on the quantities of major pay items shown on the plans.

Final plans and Contract Quantities and any special provisions or supplemental specification that may be required.

The consultant is not authorized to proceed with Final Plans until notified that the preliminary plans are approved.

All work shall conform to AASHTO specifications and MDOT specifications and MDOT design and detailing practices. All submittals to MDOT shall meet the attached quality assurance document. The Consultant shall maintain office records, submit monthly progress reports, and submit MDOT vouchers with their billings. The consultant is advised that MDOT considers plans 30% complete when the preliminary plans are distributed, and 95% complete when final plans are submitted for review. The consultant is to show the location and names of all existing utilities within the limits of the proposed work. The consultant will attend any utility meetings called to insure that the concerns are addressed on the plans involving utilities.

All submittals to MDOT shall be dated and identified by structure number, control section, job number including phase, MDOT contract number, route and location.

A file containing project related correspondence, design, and any information resulting from research shall be submitted to MDOT with the final mylars.

VIII. UTILITIES

The Consultant shall be responsible for obtaining existing utility plans from MDOT and showing on the proposed design plans the location and names of all existing utilities within the limits of the project. In the course of resolving utility conflicts, the Consultant shall make modifications to the plans or design details and provide assistance as directed by the MDOT Utility Permits Engineer and/or Project Manager. The Consultant shall attend any utility meetings called to ensure that the concerns are addressed on the plans involving utilities. The Consultant shall assist in the review of utility permit requests to ensure compatibility with the project.

IX. TRAFFIC CONTROL AND MDOT PERMITS

While performing the tasks outlined in this Project Scope of Design Services (i.e. - soil borings, surveys...) The Consultant shall be responsible for all traffic control required to complete the task.

The Consultant shall be responsible for obtaining up to date access permits and pertinent information for tasks in MDOT Right of Way (ROW). This information can be obtained through Pam Sebenick, Utilities/Permits Section, Real Estate Division at (517) 373-7680

X. PRE-QUALIFICATION AND SUBCONTRACTING OF CONTRACT WORK

Any task(s) for which the Consultant is not prequalified must be completed by a Subcontractor that is pre-qualified for that task(s). Any questions regarding prequalification should be directed to Phil Brooks, Prequalification Manager, at (517)335-2514.

The DEPARTMENT'S prequalification is not a guarantee or warranty of the SUBCONTRACTOR'S ability to perform or complete the work subcontracted. The CONSULTANT remains fully responsible to the DEPARTMENT for completion of the work according to the *authorization* as if no portion of it had been subcontracted.

All SUBCONTRACTOR communications with the DEPARTMENT shall be through the CONSULTANT to the MDOT Project Manager. This requirement may be waived if a written communication plan is approved by the MDOT Project Manager.

The DEPARTMENT may direct the immediate removal of any SUBCONTRACTOR working in violation of this subsection. Any costs or damages incurred are assumed by the CONSULTANT by acceptance of the *authorization*. It is further understood that the CONSULTANT'S responsibilities in the performance of the contract, in case of an approved subcontract, are the same as if the CONSULTANT had handled the work with the CONSULTANT'S own organization.

XII. MDOT RESPONSIBILITIES (GENERAL)

- A. Schedule and/or conduct the following:
 - 1. Project related meetings.
 - 2. Plan Review.
 - 3. Utility Meetings.
 - 4. Quantity summary sheets and final item cost estimates.
 - 5. Packaging of plans and proposal.
 - 6. Omission and Errors Conference (OEC) Meeting
- B. Pavement Design. (Grand Region Soils/Material Engineer)
- C. Furnish Special Details and pertinent reference materials.
- D. Furnish prints of an example of a similar project and old plans of the area, if available.
- E. Coordinate any necessary utility relocations.
- F. Furnish diskette of file and instructions for the MDOT Stand Alone Estimator's Worksheet(SAEW).

VENDOR PAYMENT:

All invoices/bills for services must be directed to the Department and follow the 'then current' guidelines. The latest copy of the "Professional Engineering Service Reimbursement Guidelines for Bureau of Highways" is available on MDOT's Bulletin Board System. This document contains instructions and forms that must be followed and used for invoicing/billing; payment may be delayed or decreased if the instructions are not followed.

Payment to the Vendor for Services rendered shall not exceed the "Cost Plus Fixed Fee Not to Exceed Maximum Amount" unless an increase is approved in accordance with the contract with the Vendor. All invoices/bills must be submitted within 14 calendar days of the last date of services being performed for that invoice.

Direct expenses will not be paid in excess of that allowed by the Department for its own employees. Supporting documentation must be submitted, with the invoice/bill, for all billable expenses on the Project. The only hours that will be considered allowable charges for this contract are those that are directly attributable to the CE activities of this Project. Hours spent in administrative, clerical, or accounting roles for billing and support, are not considered allowable hours; there will be no reimbursement for these hours.

Reimbursement for overtime hours will be limited to time spent on this project in excess of forty hours per week. Any variations to this rule should be included in the price proposal.

ATTACHMENT "A"

MDOT DESIGN CONSULTANT MANUAL

The MDOT Design Consultant Manual is now listed on the MDOT Bulletin Board System and can be found under the D_CONSLT Library. An index of the latest version of the task descriptions along with any revisions will be included as part of this authorization.

CONSULTANTS are still encouraged to review and provide comment on the draft pages from the MDOT Design Consultant Manual. Please send suggestions to:

Supervising Engineer Consultant Coordination
Design Division
Michigan Department of Transportation
425 West Ottawa
P.O. Box 30050
Lansing, MI 48909

P/PMS TASK - INDEX - VERSION 2 rev 2
ISSUED 9/29/2000

P/PMS TASK	CURRENT DATE	LATEST REVISION DATE
3120 - CONDUCT STRUCTURE DECK CONDITION SURVEY	07/29/99	
3330 - CONDUCT DESIGN SURVEY	07/29/99	
3340 - CONDUCT STRUCTURE SURVEY	07/29/99	
3350 - CONDUCT HYDRAULICS SURVEY	07/29/99	
3360 - PREPARE BASE PLANS	06/22/99	
3361 - REVIEW AND SUBMIT PRELIMINARY RIGHT OF WAY (PROW) PLANS	07/16/99	
3370 - PREPARE STRUCTURE STUDY	06/16/99	
3380 - REVIEW BASE PLANS	06/29/99	
3390 - DEVELOP THE CONSTRUCTION ZONE TRAFFIC CONTROL CONCEPTS	07/16/99	
3510 - PERFORM ROADWAY GEOTECHNICAL INVESTIGATION	07/29/99	
3520 - CONDUCT HYDROLOGIC, HYDRAULIC AND SCOUR ANALYSES	08/29/00	revised per P. Schriener
3530 - CONDUCT FOUNDATION STRUCTURE INVESTIGATION	07/16/99	
3540 - DEVELOP CONSTRUCTION ZONE TRAFFIC CONTROL PLAN	07/16/99	
3551 - DEVELOP/REVIEW PRELIMINARY TRAFFIC SIGNALS PLAN	07/16/99	added to index 1/5/2000
3552 - DEVELOP PRELIMINARY PERMANENT PAVEMENT MARKING PLAN	07/16/99	
3553 - DEVELOP PRELIMINARY NON - FREEWAY SIGNING PLAN	07/16/99	
3554 - DEVELOP PRELIMINARY FREEWAY SIGNING PLAN	07/16/99	
3570 - PREPARE PRELIMINARY STRUCTURE PLANS	07/16/99	
3580 - DEVELOP PRELIMINARY PLANS	06/30/99	
3581 - FINAL RIGHT-OF-WAY PLANS	07/16/99	
3590 - REVIEW PRELIMINARY PLANS	06/29/99	

P/PMS TASK	CURRENT DATE	LATEST REVISION DATE
3670 - DEVELOP MUNICIPAL UTILITY PLANS	06/30/99	
3675 - DEVELOP ELECTRICAL PLANS	07/01/99	
3710 - DEVELOP REQUIRED MITIGATION (FOR INFORMATION ONLY, THIS IS NOT A CONSULTANT TASK)	07/16/99	
3720 - SUBMIT ENVIRONMENTAL PERMIT APPLICATIONS (FOR INFORMATION ONLY, THIS IS NOT A CONSULTANT TASK)	07/16/99	
3821 - COMPLETE/REVIEW TRAFFIC SIGNAL PLANS	07/16/99	
3822 - COMPLETE PERMANENT PAVEMENT MARKING PLAN	07/16/99	
3823 - COMPLETE NON-FREEWAY SIGNING PLAN	07/16/99	
3824 - COMPLETE FREEWAY SIGNING PLAN	07/16/99	
3830 - COMPLETE CONSTRUCTION ZONE TRAFFIC CONTROL PLAN	06/22/99	
3840 - DEVELOP FINAL PLANS AND SPECIFICATIONS	07/02/99	
3850 - DEVELOP STRUCTURE FINAL PLANS AND SPECIFICATIONS	07/29/99	
3870 - HOLD OMISSIONS/ERRORS CHECK (OEC) MEETING	07/13/99	
4120 - OBTAIN PRELIMINARY TITLE COMMITMENTS	06/29/99	
4130 - PREPARE MARKED FINAL R.O.W. PLANS	06/29/99	
4140 - PREPARE PROPERTY LEGAL INSTRUMENTS	06/29/99	
5010 - CONSTRUCTION PHASE ENGINEERING ASSISTANCE	07/29/99	

ATTACHMENT “B”

CONSTRUCTION CRITICAL PATH NETWORKS

I. INTRODUCTION

The Consultant is required to submit a Construction Critical Path Network at various points in the design process. Refer to the following:

P/PMS TASK 3830 - COMPLETE THE CONSTRUCTION ZONE TRAFFIC CONTROL PLAN

P/PMS TASK 3850 - DEVELOP FINAL PLANS AND SPECIFICATIONS

Construction Critical Path Networks are often needed to develop the progress schedule for a project. They are required on any project designated to include an Incentive/Disincentive or Special Liquidated Damages clause. Construction Critical Path Networks are also recommended for projects with the following characteristics:

1. New construction.
2. Major reconstruction or rehabilitation on an existing roadway that will severely disrupt traffic.
3. Unique or experimental work.
4. More than one construction season.
5. Complex staging(multiple stages with traffic shifts).

As noted in MDOT’s Construction and Technology Instructional Memorandum 1997-7, Progress Schedule Determinations/Critical Path Rates,

“preparation of a Critical Path is a requirement on all consultant-designed projects, regardless of the project type or complexity.”

The MDOT Resident Engineer assigned to the project should be consulted when developing Construction Critical Path Networks.

MDOT requires the precedence diagramming method. The Consultant will submit this network in MPX version 4.0.

II. NETWORK DEVELOPMENT

The network will be defined using the following steps.

1. Activity definition.
2. Activity sequencing.
3. Duration estimation.
4. Schedule development.

1. ACTIVITY DEFINITION

The Consultant will define the specific activities in enough detail so that the proper objectives will be met. The Consultant must identify assumptions (those factors considered true, real or certain). Supporting detail for the activities should be documented and organized as needed to simplify the review of the activities by MDOT personnel.

The Construction Critical Path Network must start with the “Letting Date” as the first activity and terminate with the “End of Project” as the finish activity.

A sufficient number of activities will be required with sufficient detail so that the controlling construction operation(s) may be identified. Notation on each activity shall include a brief work description and activity time duration.

2. ACTIVITY SEQUENCING

Activity sequencing involves identifying and documenting interactivity dependencies. The Consultant must sequence activities accurately to support later development of a realistic and achievable construction schedule. Two types of dependencies should be considered. Mandatory dependencies are inherent in the nature of the work being done, such as construction sequencing. Discretionary dependencies are based on a knowledge of the work to be done. Constraints are used to show how the activities relate to each. The Consultant must include documentation supporting all discretionary dependencies used in the project. All activities must lead to another activity. Only Start to Start, Finish to Finish and Finish to Start relationships will be allowed. All logic shall show how the given activity is dependent on its preceding activities.

3. DURATION ESTIMATION

After the Consultant has sequenced the activities, the Consultant should determine the activity duration. Activity duration estimating involves assessing the number of work periods likely to be needed to accomplish each activity. Duration (working days): No activity will have a duration greater than 20 working days unless approved by the Engineer. Activities that will be allowed to exceed 20 working days include, but are not limited to, working drawing approvals or other activities not under the control of the Contractor. If requested by the Engineer, the Consultant shall explain the reasonableness

of activity time durations. The approved MDOT production rates will be used in estimating activity duration. These are available in the Supplemental Information section of this attachment. The Consultant must document and submit all assumptions made during the duration estimation to MDOT.

4. SCHEDULE DEVELOPMENT

The activity sequencing, duration estimations and the calendars are combined to create the construction schedule. During the development of the schedule the Consultant will verify:

1. The required schedule to build the project.
2. The constructability of the project.
3. If the maintaining traffic scheme will work.
4. If seasonal limitations will affect the construction.
5. Any other project specific considerations.

The MDOT Calendars will be used by the Consultant in developing the network. The calendars are based on a 4, 5 or 6 day work week. The MDOT Calendars are included in the Supplemental Information section of this attachment.

At this point there should be no negative float in the network. If there is, there is an error in the network and the error must be corrected before network submittal.

All summary tasks shall be removed prior to submittal to MDOT Project Manager

III. DELIVERABLES

After this final step the design consultant will submit the finished CPM schedule to MDOT

1. Documents

- A. 11" x 17" plot of the network. The critical path shall be clearly identified on the plot. A larger plot may be required for complex networks.
- B. Work Day / Completion Date Determination Worksheet.
- C. List of any other assumptions or controlling factors used in creating the network. For example, permit or maintaining traffic restrictions.

2. Electronic Format

This section sets the requirements for the electronic submittal of the Consultant's Construction Network. All networks shall be submitted on a 3.5 inch floppy disk (or via E-mail) using one of the following formats:

- A. **Standard Electronic Media Format:** This is a standard ASCII text file containing the data elements below, in the order specified. This file can be created using any text editor or word processing application (i.e., MS-Word, WordPerfect, Notepad, Write) but must be saved as an ASCII file.

The **first line** will provide a descriptive header describing the submittal and containing:

Control Section
Job Number
Route
Consultant name
Date of Submittal

The next line will be **blank**, followed by multiple data lines.

Each **data line** will contain one record pertaining to one task of the job. Separate data fields by a comma. Fields within each task line are as follows:

(Note that the term "task" is synonymous with "activity." Leave fields that are not required blank)

- (1) Task # (Job # followed by a hyphen followed by this task's unique 4 digit task number. This is the Preceding Event Activity Code)
- (2) Description of Task, Milestone or Hammock, blank if this record is a constraint
- (3) Calendar (see attached list)
- (4) Duration of task, blank for constraints
- (5) Task # of the next task (Succeeding Event) - leave blank if this record is not a constraint or hammock
- (6) Type of constraint (FS, SS, FF) - leave blank if this record is not a constraint.
- (7) Delay, if required
- (8) Original "Baseline" Start Date
- (9) Original "Baseline" Finish Date
- (10) Current (forecast) Start Date (early start)
- (11) Current (forecast) Finish Date (early finish)
- (12) Estimated completion date (if different from early start + current duration)
- (13) Late Start Date
- (14) Late Finish Date
- (15) Actual Start Date
- (16) Actual Finish Date

Example - each line contains the following:

Task # (preceding event), Description, Calendar, Duration, Next Task # (succeeding event), Constraint Type, Delay, Baseline Start, Baseline Finish, Early Start, Early Finish, Estimated Completion Date, Late Start, Late Finish, Actual Start, Actual Finish, Total Float.

- B. **Primavera Project Planner(P3) 2.0 Export Procedure:** Users who have Primavera Project Planner(P3) version 2.0 can automatically create a export file by following the below export procedure below. **Users having an older version of Primavera may use the applications export feature only if they are able to include all the data elements listed in the version 2.0 format.**

1. Choose Tools, Project Utilities, **EXPORT**
2. Click **ADD**, Then click **OK** to accept the next sequential ID number, or type a unique number to identify the specifications and click **OK**
3. Enter a description for the specification in the Title field
4. Specify data items to export

Activities

- Select **Contents of List**
- Use the Description column to specify which data items to export
- To add items, click the right mouse button in the Description column and choose from the list. Suggested Items include: **Activity ID, Activity Description, Actual Start, Actual Finish, Calendar ID, Early Start, Early Finish, Late Start, Late Finish, Original Duration.**
- Select **All Current, All Target, or All Target2**
- Set Description Length to 48

OR

Constraints

- Select **Successor relationships** - Choose this option to export Activity IDs and their corresponding successors only. Lags and relationship types will also be displayed in this output file.

5. Click **FORMAT** in Export Dialog Box
6. In the Output file section, enter a new name and path (ex. A:\actexp or A:\conexp). Do not include a file extension.
7. In the type field, click the minimize button and choose the [**.PRN**] - **ASCII** file format for the output file.
8. Select **CALENDAR** for Date Format
9. Set ASCII Output Field Separation to **1** and Blank column width to **0**
10. Click **RUN**
11. In the Output Options dialog box, click on **OK**

NOTE: A COMPLETED FILE EXPORT WILL CONSIST OF 2 EXPORT FILES (ACTIVITIES & CONSTRAINTS)

- C. **Microsoft Project Export Procedure:** Users of Microsoft Project Version 4.0 and above can create a Microsoft Project Exchange (MPX) file by following the procedure below.
1. Choose File, Save As from the main menu
 2. In the Save File as Type box Select **MPX 4.0**
 3. On the drive box select a: or whichever drive is the 3.5" Floppy drive
 4. Click on **OK**
- This saves the file in MPX format.
- D. **Primavera Sure Track:** Users of Sure Track Version 2.0 and above can create a Microsoft Project Exchange (MPX) file by following the procedure below.
1. Choose File, Save As from the main menu
 2. In the filename box input a filename
 3. In the Save File as Type box Select **MPX**
 4. On the drive box select a: or whichever drive is the 3.5" Floppy drive
 5. Click on **OK**
- This saves the file in MPX format
- E. **Scitor Project Scheduler 7 Export Procedure:** Users of Scitor Project Scheduler Version 7 and above can create a Microsoft Project Exchange (MPX) file by following the procedure below.
1. Choose File, Save As from the main menu
 2. In filename box select a filename
 3. In the Save File as Type box Select **MPX**
 4. On the drive box select a: or whichever drive is the 3.5" Floppy drive
 5. Click on **OK**
- This saves the file in MPX format
- F. **Export Files with Other Scheduling Applications:** Most scheduling packages have export functions similar to those described above. If the Consultant chooses to use packages with export capabilities, they shall include all items listed in the Standard Media Format in a text or ASCII type file.

IV. SUPPLEMENTAL INFORMATION

A. MDOT CRITICAL PATH-CONSTRUCTION TIME ESTIMATES

Drainage

Cross Culverts

Rural Highways	40 m/day
Expressways	50 m/day
Large Headwalls	5 days/unit
Slab or Box Culverts	5 days/pour
Plowed in Edge Drain(production type project)	4500 m/day
Open Graded Underdrain(production type project)	1200 m/day

Sewers

0m-5m(up to 1500mm)	40 m/day
0m-5m(over 1500mm)	25 m/day
5m-over(up to 1500mm)	25 m/day
5m-over(over 1500mm)	20 m/day
Jacked-in-place	13 m/day
including excavation pit & set up	min. 5 days

Tunnels

hand mining	8 m/day
machine mining	20 m/day
including excavation pit & set up	min. 5 days

Manholes

3 units/day

Catch Basin

4 units/day

Utilities

Water Main(up to 400mm)	100 m/day
Flushing, Testing & Chlorination	4 days
Water Main(500mm-1050mm)	25 m/day
Flushing, Testing & Chlorination	5 days
Order & Deliver 600 mm HP Water Main	50 days/order
Gas Lines	100 m/day

Earthwork and Grading

	Metro Exp	Rural
Embankment(CIP)	1500 m3/day	5300 m3/day
Excavation and/or Embankment(Freeway)	1500 m3/day	9200 m3/day
Excavation and/or Embankment(Reconstruction)	750 m3/day	3800 m3/day
Embankment(Lightweight Fill)	300 m3/day	600 m3/day
Muck(Excavated Waste & Backfill)		1500 m3/day
Excavation(Widening)		600 m/day
Grading(G & DS)		750m/day
Subbase and Selected Subbase(up to 7.4m)		600 m/day
Subbase and Selected Subbase(7.4 m & over)		450 m/day
Subgrade Undercut & Backfill		1500 m3/day

Subbase & Open-Graded Drainage Course	450 m/day
Surfacing	
Concrete Pavement(7.3m)	450 m/day
Including Forming & Curing	min. 7 days
Bituminous Pavement(7.3m)	1200 m/day/course
Concrete Ramps(4.9m)	300 m/day
Including Forming & Curing	min. 7 days
Curb(1 side)	750 m/day
Concrete Shoulder-Median	1200 m ² /day
Bituminous Shoulders(1 side per course)	750 m/day
Sidewalk	180 m ² /day
Sidewalk(Patching)	65 m ² /day
Structures	
Sheeting(Shallow)	30 m/day
General Excavation at Bridge Site	750 m ³ /day
Excavation for Substructure(Footings)	1 unit/day
Piles(12m)	15 piles/day
Substructure(Piers & Abutments)	5 days/unit
Order and Delivery of Beams	
Plate Girders	100-120 days/order
Rolled Beams	90-120 days/order
Concrete Beams	50 days/order
Erection of Structural Steel	3 days/span
Bridge Decks	
Form & Place Reinforcement(60m Structure)	15 days
Pour Deck Slab(1 1/5 days/pour)	2 days/span
Cure	14 days
2 Course Bridge Decks	
Add 9 days for Second Course Latex	
Add 12 days for Second Course Low Slump	
Sidewalks and Railings	
Sidewalks and Parapets	5 days/span
Slip Formed Barriers	2 days/span
Clean Up	10 days
Pedestrian Fencing	
Shop Plan Approval & Fabrication	1-2 months
Erection	1 week/bridge
Rip Rap Placement	
Bucket Dumped	385 m ³ /day
Bucket Dumped and Hand Finished	131-523 m ³ /day

Retaining Walls

1 Panel/day
min. 10 days

Railroad Structures

Grade Temporary Runaround

750 m³/day

Ballast, Ties & Track

50 m/day

Place Deck Plates

5 days/span

Waterproof, Shotcrete & Mastic

5 days/span

Railroad Crossing Reconstruction

10-15 work days
(depends on if

concret
e base
is
involve
d)

Temporary Railroad Structures

Order & Deliver Steel

55 days/order

Erect Steel

1 day/span

Ties and Track

3 days/span

Pumphouse

Structure

30 days/m

Order & Deliver Electrical & Mechanical Equipment

90 days

Install Electrical & Mechanical Equipment

30 days

Miscellaneous

Removing Old Pavement

60 m/day

Removing Old Pavement for Recycling(7.3m)

450 m/day

Crushing Old Concrete for 6A or OGDC

1350 mtons/day

Removing Trees(Urban)

15 units/day

Removing Trees(Rural)

30 units/day

Removing Concrete Pavement

450 m²/day

Removing Sidewalk

250 m²/day

Removing Curb & Gutter

450 m/day

Removing Bitumin.ous Surface

1600 m²/day

Conditioning Aggregate

900 m/day

Bitumin.ous Base Stablizing

2500 m²/day

Ditching

600 m/day

Trenching for Shoulders

750 m/day

Station Grading

610 m/day

Clearing

8000 m²/day

Restoration(Topsoil, Seeding, Fertilizer & Mulch)

1650 m²/day

Sodding

2100 m²/day

Seeding

40000 m²/day

Guard Rail	230 m/day
Fence(Woven Wire)	360 m/day
Fence(Chain Link)	150 m/day
Clean Up	600 m/day
Concrete Median Barrier	300 m/day
Cure	min. 7 days
Reroute Traffic(Add 4 days if 1st item)	1 day/move
Concrete Glare Screen	450 m/day
Light Foundations	6 units/day
Order & Delivery	6-8 week/order
Remove Railing & Replace with Barrier(1 or 2 decks at a time)	4 days/side
Longitudinal Joint Repair	1600 m/day
Crack Sealing	4800 m/day
Joint and Crack Sealing	500 m/day
Repairing Pavement Joints - Detail 7 or 8	200 m/day
Seal Coat	6400 lane m/day
Diamond Grinding/Profile Texturing Concrete	3300 m ² /day
Rest Area Building	
Order Material	3 months
Construct Building	9 months
Tower Lights	
Order and Deliver Towers	100 days
Weigh-In-Motion	
Order and Deliver Materials	1 month-6weeks
O & D with Installation	3 months
Raised Pavment Markers	300 each/day
Attenuators	2 each/day
Shoulder Corrugations, Ground or Cut	8 km-9.7 km/side/day
Aggregate Base	2900 m ² /day
Aggregate Shoulders	350 m ³ /day
Freeway Signing - 3# Post Type	50 signs/day
Concrete Joint Repair (High Production-Projects with > 1000 patches)	
Average(1.8m)	50 patches/day
Large(>1.8m)	500 m ² /day
Bridge Painting	90 m ² /day
Pin and Hanger Replacement	
Order Pin & Hanger	3 beams/day
	60 days
Bridge Repair	
Scarifying(Including Clean up)	10000 m ² /day
Joint Removal(Including Clean up)	4 m/day

Forming & Placement	3.5 m/day
Hydro-Demolishing	300 m/day
Barrier Removal	15 m/day
Placement	45 m/day
Hand Chipping (Other than Deck)	.24 m ³ /person/day
Shoulder Corrugations, Ground or Cut	8 km-9.7 km/side/day
Casting Latex Overlay	250 m/day
Curing Overlay	
Regular	4 days
High Early	1 day
Thrie Beam Retrofit	30 m/day
Beam End Repairs	
Welded Repairs	.75 days/repair
Bolted Repairs	.50 days/repair
Bolted Stiffeners (Pair)	.25 days/repair
Grind Beam Ends	.25 days/repair
Welded Stiffeners (Pair)	.25 days/repairH-
Pedestal Repairs:	
Welded Repair	.50 days/each
Replacement	1 day/each
Deck Removal	235 m ² /day

Surfacing-Bituminous

Metro-Primary(<18000mtons)	
Paving	540 mtons/day
Joints	150 m/day
Cold Milling	3400 m2/day
Aggregate Shoulders	900 mtons/day
Metro Primary(>18000mtons)	
Paving	540 mtons/day
Joints	200 m/day
Cold Milling	7500 m2/day
Metro Interstate(>18000mtons)	
Paving	1100 mtons/day
Joints	360 m/day
Aggregate Shoulders	900 mtons/day
Urban Primary(<18000mtons)	
Paving	640 mtons/day
Joints	100 m/day
Cold Milling	1700 m2/day
Rubbilizing	1700 m2/day
Aggregate Shoulders	450 mtons/day
Urban Primary(>18000mtons)	
Paving	1000 mtons/day
Joints	120 m/day

	Cold Milling	1700 m2/day
	Aggregate Shoulders	500 mtons/day
Urban Interstate(>18000mtons)		
	Paving	1200 mtons/day
	Joints	220 m/day
	Cold Milling	1700 m2/day
	Rubblizing	5800 m2/day
	Aggregate Shoulders	640 mtons/day
Rural Primary(<18000mtons)		
	Paving	640 mtons/day
	Joints	120 m/day
	Cold Milling	590 mtons/day
	Crush & Shape	10000 m2/day
	Aggregate Shoulders	640 mtons/day
Rural Primary(>18000mtons)		
	Paving	1100 mtons/day
	Joints	150 m/day
	Cold Milling	800 mtons/day
	Crush & Shape	10000 m2/day
Rural Interstate(>18000mtons)		
	Paving	1280 mtons/day
	Joints	220 m/day

B. WORKSHEET

WORK DAY/COMPLETION DATE DETERMINATION

CS: JN:

DESCRIPTION OF WORK:

MAJOR
WORK ITEM

TOTAL ESTIMATED TIME:

COMPLETION DATE: _____ (Calendar Days or Work Days)

COMMENTS:

C. MDOT CALENDARS

The following are the MDOT 4, 5 and 6 day calendars:

CALENDAR DESCRIPTION		START	FINISH
1	Std - Apr 16 - Nov 15 - 4 day	APR 16	NOV 15
2	LP - Bit Stab - 4 day	MAY 15	OCT 15
3	UP - Bit Stab - 4 day	JUN 01	OCT 01
4	LP S of M-46 - Bit Pave - 4 day	MAY 05	NOV 15
5	LP N of M-46 - Bit Pave - 4 day	MAY 15	NOV 01
6	UP - Bit Pave - 4 day	JUN 01	OCT 15
7	LP - Bit Seal Coat - 4 day	JUN 01	SEP 15
8	UP - Bit Seal Coat - 4 day	JUN 15	SEP 01
9	Tree Planting - Deciduous - 4 day	MAR 01 OCT 01	MAY 15 NOV 15
10	Tree Planting - Evergreen - 4 day	MAR 01	JUN 01
11	South LP - Restoration - 4 day	MAY 01	OCT 10
12	North LP - Restoration - 4 day	MAY 01	OCT 01
13	UP - Restoration - 4 day	MAY 01	SEP 20
14	Full Year - Winter Work - 4 day	JAN 01	DEC 31
21	Std - Apr 16 - Nov 15 - 5 day	APR 16	NOV 15
22	LP - Bit Stab - 5 day	MAY 15	OCT 15
23	UP - Bit Stab - 5 day	JUN 01	OCT 01
24	LP S of M-46 - Bit Pave - 5 day	MAY 05	NOV 15
25	LP N of M-46 - Bit Pave - 5 day	MAY 15	NOV 01
26	UP - Bit Pave - 5 day	JUN 01	OCT 15
27	LP - Bit Seal Coat - 5 day	JUN 01	SEP 15
28	UP - Bit Seal Coat - 5 day	JUN 15	SEP 01
29	Tree Planting - Deciduous - 5 day	MAR 01 OCT 01	MAY 01 NOV 15
30	Tree Planting - Evergreen - 5 day	MAR 01	JUN 01
31	South LP - Restoration - 5 day	MAY 01	OCT 10
32	North LP - Restoration - 5 day	MAY 01	OCT 01
33	UP - Restoration - 5 day	MAY 01	SEP 20

34	Full Year - Winter Work - 5 day	JAN 01	DEC 31
35	Full Year - Expedited - 6 day	JAN 01	DEC 31

ATTACHMENT “C”

MONTHLY PROGRESS REPORTS

The first two pages of this attachment are the necessary layout of the Monthly progress reports and the last three pages are a completed example.

Control Section 00000
Job Number 00000C
Structure Number S00
Date 00/00/00

MONTHLY PROGRESS REPORT

- A. Work accomplished during the previous month.
- B. Anticipated work items for the upcoming month.
- C. Real or anticipated problems on the project.
- D. Update of previously approved detailed project schedule (attached), including explanations for any delays or changes.
- E. Items needed from MDOT.
- F. Copy of Verbal Contact Records for the period (attached).

Structure Number - Control Section - Job Number
Route, Location Description
Design Schedule as of 00/00/95

**LIST TASKS, SUBMITTALS, APPROVALS AND MEETINGS AS OUTLINED IN
SCOPE OF DESIGN SERVICES AS NEEDED. THIS LIST IS JUST AN EXAMPLE.**

Original Authorized Start Date	Original Authorized Finish Date	(Anticipated) or Actual Start Dates	(Anticipated) or Actual Finish Dates	Task	Task Description
00/00/00	00/00/00	00/00/00	00/00/00	??	Initial project meeting.
00/00/00	00/00/00	00/00/00	00/00/00	3330	Conduct Design Survey..
00/00/00	00/00/00	00/00/00	00/00/00	3360	Prepare Base Plans
00/00/00	00/00/00	00/00/00	00/00/00		Submit Base Plans
00/00/00	00/00/00	00/00/00	00/00/00	3580	Develop Preliminary Plans
00/00/00	00/00/00	00/00/00	00/00/00	3390	Develop Construction Zone Traffic Control Concepts
00/00/00	00/00/00	00/00/00	00/00/00	3540	Develop Construction Zone Traffic Control Plan
00/00/00	(00/00/00)	00/00/00	00/00/00	3550	Develop Preliminary Traffic Operations Plan.
00/00/00	(00/00/00)	00/00/00	00/00/00	3351	Review & Submit of Preliminary Right-Of-Way Plans.
00/00/00	(00/00/00)	00/00/00	00/00/00		Submittal of The Plan Review Package.
00/00/00	(00/00/00)	00/00/00	00/00/00		Completion of the Plan Review Meeting.
00/00/00	(00/00/00)	00/00/00	00/00/00	3840	Develop Final Plans and Specifications
00/00/00	(00/00/00)	00/00/00	00/00/00		Submittal of final plans/proposal package to MDOT for final review.
00/00/00	00/00/00	00/00/00	00/00/00	3870	Omissions/Errors Check (OEC) Meeting
00/00/00	00/00/00	00/00/00	00/00/00		Consultant's Plan Completion: Final Construction Plan/Proposal package with recommendations incorporated to MDOT (two weeks after OEC Meeting)
00/00/00	00/00/00	00/00/00	00/00/00		Final Deliverables to MDOT

Control Section 12345
Job Number 11111C
Structure Number S02
Date 07/31/95

MONTHLY PROGRESS REPORT

- A. Work accomplished during the previous month.
 - 1. During the last month we completed the Final Right of Way plans and submitted them to Thomas Nelson, Jr. on 05/01/99.
- B. Anticipated work items for the upcoming month.
 - 1. Submit the Preliminary Plans and related material on 03/11/99.
 - 2. Attend the meeting regarding the Ameritech lines on the bridge, scheduled for 03/12/99.
- C. Real or anticipated problems on the project.
 - 1. We foresee no problems at this time.
- D. Update of previously approved detailed project schedule (attached), including explanations for any delays or changes.
 - 1. The design is falling behind schedule because we had problems resolving the geometries of the ramps in relation to the bridge. The Preliminary Plan submittal will be the only task affected by this delay because we will make up the lost time prior to submitting the Final Plans and Specifications.
- E. Items needed from MDOT.
 - 1. Prior to final Plan submittal we will need the latest Special provision and Supplemental Specification checklist.
- F. Copy of Verbal Contact Records for the period (attached).
 - 1. Discussed bridge and ramp geometries with Tom Myers of M•DOT Traffic and Safety Division on 07-24-95.

SN: S02 - CS: 12345 - JN: 11111C
M-111, from There Village Limits to north of That Road
Design Schedule as of 07/31/95

Original Authorized Start Date	Original Authorized Finish Date	(Anticipated) or Actual Start Dates	(Anticipated) or Actual Finish Dates	Task	Task Description
01/12/95	01/12/95	01/12/95	01/12/95 ??		Initial project meeting.
01/29/95	01/29/95	01/30/95	01/30/95 3330		Conduct Design Survey.
02/17/95	04/10/95	02/17/95	04/20/95 3360		Prepare Base Plans.
02/29/95	02/29/95	02/29/95	02/29/95 3390		Develop the Construction Zone Traffic Control Concepts
03/12/95	03/13/95	03/12/95	(03/30/95)	3540	Develop Construction Zone Traffic Control Plan
03/20/95	03/19/95	03/25/95	(03/30/95)	3551	Develop/Review Preliminary Traffic Signal Plan
07/01/95	07/01/95	(07/01/95)	(07/01/95)	3590	The Plan Review Meeting
07/11/95	08/11/95	(07/11/95)	(08/11/95)	3821	Complete/Review Traffic Signal Plan
09/15/95	09/15/95	(09/15/95)	(09/15/95)	3830	Complete Construction Zone Traffic Control Plan.
09/16/95	09/16/95	(09/16/95)	(09/16/95)	3840	Develop Final Plans and Specifications
09/25/95	09/23/95	(09/25/95)	(09/25/95)	3870	Omissions/Errors Check (OEC) Meeting

VERBAL CONTACT RECORD

Control Section 12345

Job Number 11111C

Structure Number S02

Date 07/31/95

Joe Engineer talked to Tom Myers and decided to use a 0.05'/ft super on ramp A leading into the bridge.