Initiative Timeline

The road to a connected Michigan starts with a single step. Below is the timeline for all strategic initiatives being executed by the Department of Information Technology. Several of these have been highlighted in each of the goals. For a detailed explanation of each initiative (including description, cost estimate and milestones) please refer to Appendices B and C.

MICHIGAN DEPARTMENT OF
INFORMATION
TECHNOLOGY

2004 — **2005** — **2006**

Upper timeline (left, 2004):
- Org Participation
- MI Master Training Contract
- Cyber-State.org
- Citizen Survey
- Wayne County: Connect. the Partners
- FAP Payment Accuracy
- CVISN
- DNA Outsourcing
- CPR
- MCOLES
- Project S.A.F.E. Streets
- Training Needs & Skills Inventory
- MI Deal
- ROI Training
- Vision and Values
- MI Digital Tech Summit
- Rate Development
- MITEC
- SDII
- HRMN Optimization
- Contract & Portfolio Mgt
- Secure Michigan Phase II

Upper timeline (center, 2005):
- OMNI
- LIMS
- MATRIX
- CHR
- LEAMS
- Homestead Exemption
- Statewide Intranet Initiative
- Cond. of Treasury's Oversight & Support of Services to Units of Local Govts.
- SWSS-CPS
- Financial Integrity
- Server Consolidation
- Enterprise Messaging System
- Technical Architecture
- Project Mgt Tools & Methodology

Upper timeline (right, 2006):
- WMD/CBRNE Reponse Team
- LEIN Conversion
- CIMS-SEOC GIS Integration
- Single Sign-On
- Desktop Standardization
- Technology Partnerships
- DIT Funding Model
- Strategic Plan Project
- Human Capital Mgt & Empl. Dev.
- Link Michigan
- Wireless Infrastructure
- e-Democracy
- SDLC
- IT Asset Mgt
- Administrative Efficiencies
- Directory Services
- MPSCS 800 MHz System (Integrated Voice and Data)
- MPSCS 800 MHz System
- Enterprise Mgt Services
- Michigan ASK
- Secure Michigan Phase III

Lower timeline (left, 2004):
- eWARS
- Foreign Animal Disease Surv.
- MEAP/MERIT
- State Aid Mgt System Improv.
- HIPAA
- MDSS Mapping System Component
- 211
- MI Childhood Immun. Registry
- LOTS
- MI Natural Features Inv.
- MI Rec. Boating Info System II
- CEPAS
- Motor Fuel Compliance Prgm
- Office of Financial Mgt Accounting
- Elect. Stormwater Reporting
- e-DWR
- Statewide e-Grants
- MITAPS
- Michigan Talent Bank
- RICC
- EDI-Insurance Proof of Coverage
- Career Portal
- Digital Oasis
- PAB
- e-Procurement
- HRMN Process Optimization
- University Purchasing Consortium

Lower timeline (center, 2005):
- MEGS
- Facility Profiler Project
- GIS / Mapping livestock facilities
- Lab Lynx
- C-TRAK
- OHMDAC
- Online Business Startup - Phase III
- Vision ORS

Lower timeline (right, 2006):
- CEPI Education Data Warehouse
- CEPI Single Sign-on
- Impact
- Enterprise Kiosks
- VMS
- MeLCAT
- Enhance Records Management
- Increase public access to Treasury Services
- Call Center Services
- Integrated Tax System
- 211
- MATMS
- FieldManager Upgrades
- FieldNet Enhancement
- Technology Tri-Corridor
- Broadband Implmentation
- LMI Improvements
- MDOS Business Application Modernization
- MiCSES
- Children's Action Network
- WIC-Electronic Benefits Transfer

DRAFT