

TIMELINE FOR STATE PLANNING PROJECT FOR THE UNINSURED

December

- December 21 hold meeting of Models Development Steering Committee to begin stitching together an expansion proposal taking into account financial impact of options.
- Before Christmas determine membership of Advisory Council Steering Committee and secure their willingness to participate (probably three additional meetings between January and April.)

January

- Beginning of January schedule meetings of Advisory Council Steering Committee taking into account the availability of members
- Secure a facility for the ½ day conference during Cover the Uninsured Week (first week in May), schedule speakers.
- January 18 Advisory Council meeting held
- Shortly after January 18 hold Advisory Council Steering Committee meeting to receive recommendations of the Advisory Council, the Models Development Workgroup and the Models Development Steering Committee (Begin stitching together a plan based on several phases with the first not costing the state any money and subsequent phases providing coverage that would cost the state in increments of \$100 million. Insure early actions do not create barriers to later implementation plans.)

February

- Feb. 1 Models Development Workgroup meets and determines whether there are additional expansion options they should recommend; if so, develop them and sent them to the Advisory Council and the Advisory Council Steering Committee.
- Feb. 15 Advisory Council meets to look at materials from Jan. Advisory Council Steering Committee and any additional options forwarded from the Models Development Workgroup and begin formalizing recommendations.

March

- Shortly after Feb. 15 Advisory Council meeting, the Advisory Council Steering Committee crafts a set of final recommendations for the Advisory Council
- At mid-March meeting, Advisory Council finalizes recommendations regarding expansion options and forwards them to Director Olszewski.
- Allow for Gubernatorial input.
- Schedule an additional March Advisory Council meeting if needed.
- Mid-March invitations/registrations to ½ day conference during Cover the Uninsured Week are sent out.

April

- By early April the recommendations and all supporting documents are finalized and printed. Press event is scheduled. Press release and documents developed and printed.

May

- First week of May a ½ day event is held to release the recommendations.