



OFFICE OF SPECIAL EDUCATION AND EARLY INTERVENTION SERVICES

IDEA RECOVERY FUNDS ACTIVITY TIMELINE

ACTIVITY	ANTICIPATED DATE OR TIME LINE	ADDITIONAL INFORMATION
USED release of first 50% of IDEA Recovery funds to States	March 31, 2009	Allocation tables forwarded to States on March 25.
MDE, OSE-EIS releases estimated Fiscal Year 2009-2010 IDEA Recovery Fund Allocations	April 9, 2009	All IDEA Recovery Fund estimated allocations were forwarded to all ISDs. Estimates will be based on Fiscal Year 2008-2009 award data factors.
Application for IDEA Recovery funds is activated within MEGS	May 15, 2009	ISDs will initiate, complete and submit a separate MEGS application for IDEA Recovery funds in a manner similar to the Special Education Part B Flowthrough applications
MDE, OSE-EIS review and approval of IDEA Recovery Fund submitted MEGS applications	May 15, 2009 – June 15, 2009 Approximately 2-3 week turnaround for review and approval of submitted applications	ISDs will receive a Grant Award Notification (Yellow Sheet) upon receipt of a substantially approvable application. 50% approval will be granted for substantially approvable applications 100% for fully approvable applications.
Interim reporting on use of IDEA Recovery funds	Quarterly	Reporting requirements and formats have yet to be determined.
IDEA Recovery funds available for draw by ISD	May 31, 2009	Availability of funds for draw by ISD will be dependent on when funds are available to MDE
USED release of second 50% of IDEA Recovery funds to States	October 1, 2009	IDEA Recovery Fund final awards will be released based on Fiscal Year 2009-2010 award data factors.
IDEA Recovery fund application amendments in MEGS	October 1, 2009 – October 31, 2009	ISD and LEA budgets must be amended in order to align with final approved IDEA Recovery fund awards.
MDE, OSE-EIS review and approval of IDEA Recovery funds MEGS applications amendments	October 1, 2009 – November 30, 2009	ISDs will receive an updated Grant Award Notification (Yellow Sheet) upon approval of an amended application.
Expenditure period for IDEA Recovery funds	February 17, 2009 – September 30, 2011	Application maintenance and amendments to be made by ISDs as needed throughout the grant expenditure period
IFER1 due for IDEA Recovery funds	August 29, 2010	ISDs should complete the Interim Federal Expenditure Report (IFER1) within MEGS for IDEA Recovery funds expended between April 1, 2009 and June 30, 2010.
Final Narrative Report for IDEA Recovery funds	November 29, 2011	TBD
IFER2 for IDEA Recovery funds	November 29, 2011	ISDs should complete the Interim Federal Expenditure Report (IFER2) for IDEA Recovery funds expended between July 1, 2010 and September 30, 2011.